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Major Scheduled Activities Planned 

 90% Design Engineering for Project Structures and Guideway 

 Continue Design Work on Construction Package 1C (CP1C) 

 Design Engineering for Utility Relocations 

 Hazmat Abatement and Demolition of Recently Acquired Parcels 

 8’ Load Test Pile at Fresno River 

 Downtown Storm Drain Relocations for City of Fresno & Fresno Metropolitan Flood Control District (FMFCD) 
 

Key Topics 
 Parcel acquisition is behind the dates specified in the Right of Way Acquisition Plan and continues to be a schedule risk.   

 The Authority is evaluating the Contractors Time Impact Analysis (TIA) which incorporates the revised anticipated Right 
of Way acquisition dates and is meeting with the Contractor to evaluate the schedule impact and determine a 
recommended path forward.  Meetings also continue to evaluate opportunities to expedite construction. 

 The Authority is working with Federal and State agencies to address complications in Design-Build project delivery 
relative to environmental permitting.  
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 The Authority is working with the Federal Railroad Administration (FRA), the Contractor, and Utility Companies to 
clarify the requirements for Buy America compliance. 

 
Key Work Accomplished this Period 

 Construction work continued with storm drain relocations in Downtown Fresno for the City of Fresno and Fresno 
Metropolitan Flood Control District (FMFCD).  Relocation of 18/24 inch storm drain has been completed on Broadway 
and Ventura.  Relocation of 72 inch storm drain on F Street and Tulare is continuing.  The 8’ diameter load test pile for 
the San Joaquin River Viaduct was completed. 

 Hazardous material abatement was conducted at three (3) properties and demolition occurred at four (4) properties.  
To date, Thirty-four (34) structures have been remediated with fifteen (15) awaiting remediation, twenty-eight (28) 
demolished and seven (7) ready for demolition, including two (2) underground storage tanks (USTs). 

 The Authority reviewed and provided comments three (4) design variance requests (DVRs), and 2 requests for 
information (RFIs).  Five (5) design submittals received Statement of no Objection (SONO).  Nine (9) design submittals 
remain in review. 
 

3rd Party  
 Agreements have been executed with eighteen (18) 3rd parties, while agreements are still outstanding with ten (10) 3rd 

parties. Please note that some 3rd parties require multiple agreements.  

 Priority agreements for execution include Sprint and Verizon Master Agreements, and BNSF Construction Relocation 
Agreement 

 AT&T 
o Reviewed conceptual relocation at Avenue 7, Avenue 8, Avenue 9, Avenue 12 and Downtown Fresno 
o Issued Notice to Owner (NTO) #7 for Avenue 12  
o Issued Notice to Owner (NTO) #8 for Avenue 7, Avenue 8, Avenue 9 

 Burlington Northern Santa Fe Railroad (BNSF) 
o Prepared submittal log of anticipated submittals that will be given to BNSF and Authority transmitted to BNSF 

 PG&E 
o Completed conceptual layout for electric and gas facilities within Section 1C 

 Sprint 
o Conference call held that resolved many outstanding issues 

 Union Pacific Rail Road (UPRR) 
o Coordination Meetings in progress 
o (2) Coordination Committee Meetings were held to review issues 
o Flagman are observing potholing and geotechnical activities 

 


